

RHIT - Garden Irrigation Project - Task #16

Clear Dig Site with Facilities

06/10/2020 02:01 AM - Nick Katchur

Status:	Open	Start date:	09/13/2020
Priority:	Normal	Due date:	09/26/2020
Assignee:		% Done:	0%
Category:		Estimated time:	0:00 hour
Sprint/Milestone:	Project Setup		
Description			

History

#1 - 06/10/2020 02:03 AM - Nick Katchur

- Due date changed from 06/20/2020 to 09/26/2020

- Start date changed from 06/09/2020 to 09/13/2020